Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 03-22-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Mar 21, '04 Mar 28, '04 Apr 4, '04 Apr 11, '04
SIM[TIW[T[F[s[sIM[TIW[T|F[s[sIM|[TIW[T|F[s|[s[M[TIW[T]F]s
1 Mass Fill 3d Mon 3/15/04
2 Keyway cut in McG Hester 3d Mon 3/15/04 |ster
3 Site work / Early Utilities 6d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6d Tue 2/17/04
5 HPNG,CW Lawrence Rd. 2d Wed 3/3/04 nknown utilities found. Info to LBL
6 AC Paving (with AC paving on 62 Road) MJB 2d Wed 3/3/04 Slg:/gélflggdesign. NEED
7 Building 62 FH relocate (pending pco) 24d Wed 3/3/04 ION NEW DESIGN. Need pricing
8 Shutdown Notice to LBL FH@62 McG Hester 2d Wed 3/3/04 pproval
9 Procurement (materials) Submittal approval McG Hester 17d Tue 3/9/04 McG Hester
10 FH Shutdown **/x*** LBNL Fac 1d Wed 3/31/04 3/3 _ILBNL Fac
11 Pothole for existing utilities McG Hester 1d  Wed 3/31/04 3/E:L}_-|MCG Hester
12 Excavate/ cap *** McG Hester 2d Wed 3/31/04 3/:;L} McG Hester
13 Relocate FH/bollards McG Hester 2d Thu 4/1/04 4/L} _IMcG Hester
14 Test and backfill *** McG Hester 2d Thu 4/1/04 4/L} McG Hester
15 AC road and parking lot *** McG Hester 2d Thu 4/1/04 4/1 McG Hester
16 Cooling Tower Shoring Wall 16 d? Fri 3/26/04
17 #1 (801") 6ea. 1d Fri 3/26/04
18 Tension Tie Backs DBM 1d Fri 3/26/04 3/26 :I DBM
19 #2 (796") 10 ea. 9d? Sat 3/27/04
20 Access and Bench McG Hester 1d? Sat 3/27/04 3/27 j McG:Hester
21 Drill Tie backs DBM 1d Mon 3/29/04 3/29 D DBM
22 Shotcrete DBM 1d? Fri 4/2/04 4/2 D DBM
23 Tension Tie Backs DBM 1d? Tue 4/6/04 4/6 |:| DBM
24
25 #3 (790') 13 ea. 6d? Wed 4/7/04
26 Access and Bench McG Hester 1d? Wed 4/7/04 4/7 [7] McG Hester
27 Drill Tie backs DBM 1d? Wed 4/7/04 a/7 M DBM
28 Shotcrete DBM 1d? Fri 4/9/04 49 [ ] pBM
29 Tension Tie Backs DBM 1d? Tue 4/13/04 4/13 D DBM
30
31
32
33
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34
35 Building Excavation & Tie back install 5d Mon 3/1/04
38 Tie Back Installation 102d? Mon 12/8/03
39 #5 (800") 23 ea. 7d Mon 3/22/04
40 Install Tiebacks DBM 2d Mon 3/22/04 |2 DBA
41 Tension tiebacks DBM 3d Wed 3/24/04 3/24 . D DBM
42 prep for shotcrete DBM 2d Wed 3/24/04 3/24 DBM
43 Install 3" shotcrete mud wall DBM 1d Fri 3/26/04 3/26 DBM
44 #6 (794") 28 ea. 11d Wed 3/24/04
45 Excavate bench McG Hester 2d Wed 3/24/04 3/24 jmwmj McG Hester
46 Install Tiebacks DBM 3d Mon 3/29/04 3/29 DBM
47 Install 3" shotcrete mud wall DBM 1d Fri 4/2/04 4/2 (Il DBM
48 prep for shotcrete DBM 2d Wed 3/31/04 3/3 BM
49 Cure Concrete / Tension tiebacks DBM 2d Sat 4/3/04 4/3 :‘ DBM
50 #7 (789") ~20 ea. 10d Thu 4/1/04
51 Excavate bench McG Hester 4d Thu 4/1/04 4/1 McG| Hester
52 Install Tiebacks DBM 2d Mon 4/5/04 ““4‘1‘/5 DBM
53 prep for shotcrete 2d Wed 4/7/04 417
54 Install 3" shotcrete mud wall DBM 1d Fri 4/9/04 4/9 DBM
55 Cure Concrete / Tension tiebacks DBM 1d Mon 4/12/04 4/12 DBM
56 #8 (784") ~38 ea. 10d Thu 4/8/04
57 Excavate bench McG Hester 3d Thu 4/8/04 4/8 DW: j McG Hester
58 Install Tiebacks DBM 3d Mon 4/12/04 4/12 DBM
59 Install 3" shotcrete mud wall DBM 2d Fri 4/16/04 4/16
60 Cure Concrete / Tension tiebacks DBM 1d Mon 4/19/04 4/
61 #9 (778") ~49 ea. 102 d? Mon 12/8/03
62 Excavate bench McG Hester 4d Thu 4/15/04 4/15 DW[
63 Install Tiebacks DBM 3d Mon 4/19/04 4/
64 Install 3" shotcrete mud wall DBM 2d Thu 4/22/04
65 Cure Concrete / Tension tiebacks DBM 1d Mon 4/26/04
66
67
68 end 1d? Mon 12/8/03
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